

Project Church





ASSIGNEE EH.

Unassigned

Unassigned

Unassigned

Unassigned

Unassigned

Unassigned

Unassigned

Unassigned

START

31/Mar

31/Mar

31/Mar

02/Apr

02/Apr

02/Apr

03/Apr

07/Apr

07/Apr

09/Apr

14/Apr

14/Apr

17/Apr

DUF

22/Apr

03/Apr

02/Apr

03/Apr

04/Apr

02/Apr

04/Apr

11/Apr

08/Apr

11/Apr

16/Apr

16/Apr

22/Apr

STATUS

Not started

Read-only view, generated on 01 Apr 2025 **ACTIVITIES** Section 1

Criação da pagina de cadas...

Criação do banco de dados

Criação do Web-Server

Configuração do NGINX

Criação do sistema de SMTP

Criação dos Componen...

Criação das rotas e cha...

Criação dos Usuários e ...

6		Unassigned	-
	Oriação das APIs	Unassigned	-
8	Modelagem do Database	Unassigned	-
9	Criação do CRUD	Unassigned	-